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This project supports the Environmental Results Goal 4, Healthy Communities and Ecosystems,
Objective: 4.2; Sub Objective: 4.2.3 at the time of the award [currently Goal 3 (Cleaning Up Communities
and Advancing Sustainable Development), Objective 3.1 (Promote Sustainable and Livable
Communities)]. Specifically, the recipient will capitalize a revolving loan fund and/or make subgrants to
carry out cleanup activities to encourage revitalization and reuse of brownfields sites. Initial Project
Period is 5 years, with allowable extensions as necessary and granted.

CFDA: 66.818

CERCLA Authority: 104(k)(2)&(3) -The Small Business Liability Relief and Brownfields Revitalization Act
(2002 Brownfields Law)

DCN: STX

Budget: FY 20

Appropriation: E4

Budget Org: 05F2AG7

Object Class: 4114

Project Period: June 1, 2008 — September 30, 2022*

Project Contact: Michele Oertel, Federal Funding & Community Relations Coordinator
Indiana Brownfields Program
100 N. Senate Ave, Rm 1275
Indianapolis, IN 46204

Phone: 317-234-0235
Fax: 317-234-1338
Email: moertel@ifa.in.gov

*The Indiana Finance Authority (Authority) is requesting a 1-year project period extension with a new
end date of September 30, 2022 in order to complete the anticipated subgrant and/or loan activities
associated with the recent award of $375,000 (plus $75,000 Authority cash match) of 2020 RLF
Supplemental Funding.

PROPOSED OUTPUTS & OUTCOMES

The primary expected output of the Indiana Brownfields Program (Program)’s 2020 RLF Supplemental
Funding award will be the issuance of up to three (3) subgrants/subawards (or a loan(s)) for three
communities to remediate primarily hazardous substances-contaminated brownfield sites.


mailto:moertel@ifa.in.gov

The primary expected outcome will be the successful remediation of three (3) hazardous substances-
contaminated brownfield properties so that they are ready for redevelopment.

Potential subgrantees/borrowers will submit an application to the Program demonstrating
subgrantee/borrower and site eligibility prior to being awarded RLF funding. RLF subgrant/loan
awardees will enter into an RLF Subgrant and/or Loan Agreement with the Authority addressing the
conditions of the Subgrant and/or Loan. For Subgrants, waiver requests to exceed the $350,000
subgrant per site cap will be made to U.S. EPA as needed.

Target Completion Date: All RLF Supplemental funding will be obligated by December 30, 2020 and
expended by September 30, 2022.

INDIANA BROWNFIELD PROJECTS NEEDING RLF SUPPLEMENTAL FUNDING - $960,000

PROJECT NAME: THE BUTLER COMPANY

Location: City of Butler

Form of Funding: (Loan, Subgrant, or Combo); $ Amount Needed: $260,000 Subgrant

Status/Timeline: City needs additional funds to remediate lead and arsenic contamination in surface soil
throughout the site once disposal activities are completed at this former tax-delinquent property.
Projected milestone dates:

January 1, 2021 - consultant bids/contracts in place

April 1, 2021 — public notice of U.S. EPA-required documents completed

April 15, 2021 —field work begins

April 1, 2022 — remediation completion report submitted

May 1, 2022 — state closure letter completed

Firm/Potential Leveraging Commitments: Firm: Program Phase | ESA S, 128(a) Phase Il S, and MPG § for
additional assessment/disposal. Potential: TBD

Anticipated Reuse & Outcomes: City is committed to the rejuvenation of the blighted industrial parcel,
which is located in the heart of Butler, and is working with a local business owner to return the site to an
active status, including a community green space area.

PROJECT NAME: NEWPORTE LANDING

Location: City of LaPorte

Form of Funding: (Loan, Subgrant, or Combo); $ Amount Needed: $500,000 Subgrant
Status/Timeline: City needs financial assistance to remediate a variety of contaminants, including the
removal of metals-contaminated soil (foundry waste).

Projected interim milestone due dates:

January 1, 2021 — consultant bids/contracts in place

April 1, 2021 — public notice of U.S. EPA-required documents completed

April 15, 2021 — field work begins

April 1, 2022 — remediation completion report submitted

May 1, 2022 — state closure letter completed

Firm/Potential Leveraging Commitments: Firm: U.S. EPA Assessment Pilot $200,000; U.S EPA $200,000
Haz & Petrol Assessment (2) and $200,000 Haz Cleanup. Potential: TBD

Anticipated Reuse & Outcomes: The site is part of a large redevelopment project and there is local
interest in retail reuse.



PROJECT NAME: WALTER PIANO

Location: City of Elkhart

Form of Funding: (Loan, Subgrant, or Combo); $ Amount Needed: $200,000 Loan &/or Subgrant
Status/Timeline: City needs funding to remediate groundwater and conduct vapor mitigation for
chlorinated solvents and PAH contamination on/off-site.

Projected interim milestone due dates:

January 1, 2021 — consultant bids/contracts in place

April 1, 2021 — public notice of U.S. EPA-required documents completed

April 15, 2021 — field work begins

April 1, 2022 — remediation completion report submitted

May 1, 2022 — state closure letter completed

Firm/Potential Leveraging Commitments: Firm: Program 128(a) Assessment $ and RLF/SRF loan S
balance from Elkhart Foundry. Potential: TBD

Anticipated Reuse & Outcomes: The adjacent property owner has expressed interest in the site for
commercial reuse.

BUDGET UPDATE:

The following information summarizes the Program’s RLF funding balances, including the new $450,000
Supplemental Funding award (including the Authority’s 20% cost share). On the following page is a
Budget Table which indicates how the latest RLF Supplemental Funding award will be spent on site-
specific work/remedial activities.

Amount of Available RLF Funding and Current Commitments (including latest $450,000):
¢ Amount of unspent grant funding from the Program’s open RLF grant is $1,611,253 (includes
$1,185,388 RLF and $425,865 cost share)
¢ Amount of available or unspent accrued program income from the Program’s open RLF grant is
$849,696
¢ Amount of current undrawn commitments for loans, subawards/subgrants and programmatic
costs is $2,281,560

The total amount of uncommitted funds based on the following formula: $179,389
Unspent Grant Funding + Unspent Program Income (Pl) — Committed Funds = X
$1,611,253 + $849,696 - $2,281,560 =$179,389

Budget Table (next page)

Note that while the March 2020 U.S. EPA Brownfields Program Petroleum Policy no longer distinguishes
funding type between hazardous substances and petroleum, the Indiana Brownfields Program is keeping
the distinction in its budget table to help track RLF spending for the three sites it has identified with
hazardous substances contamination.

Also note that all of the RLF Supplemental award costs are indicated under the Subgrant portion of the
budget table as that is the Program’s expectation for how cleanup at the targeted sites will be funded.
However, it is possible that a loan award could be made.



Budget for FFY20 RLF Supplemental (Hazardous) Funding Award
(consistent with Standard Form 424 — Budget Information — Non-Construction Programs)

Budget Project Tasks for Cleanup Loans
Categories (250% of available funds; incl. cash match for 20% cost share)
TASK 1: TASK 2: TASK 3: Loan Funds TASK 4: Total
Maintain | Market Oversee
RLF RLF/ Cleanup &
Community | Hazardous Report to
Involvement Substances Petroleum | U.S.EPA
Personnel IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND
Fringe IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND
Benefits
Travel IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND
Supplies IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND
Other* IN KIND IN KIND SO 0 IN KIND SO
Sub Total 0 0 1] 0 0 S0
20% Cost 0 0 S0 0 0 S0
Share
*|loan funds + contractual expenses for eligible programmatic costs (e.g., DB compliance)
Budget Project Tasks for Cleanup Discounted Loans &/or Subgrants
Categories (£50% of available funds; incl. cash match for 20% cost share)
(subgrant &/or forgivable loan component, $200k cap per subgrant/loan)
TASK 1: TASK 2: TASK 3: Make Subgrants | TASK 4: Total
Maintain Market Oversee
RLF RLF/ Cleanup &
Community | Hazardous Report to
Involvement | gybstances Petroleum | U.S. EPA
Personnel $6,100 $6,100 IN KIND IN KIND $6,100 $18,300
Fringe $3,900 $3,900 IN KIND IN KIND $3,900 $11,700
Benefits
Travel IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND
Supplies IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND
Other IN KIND IN KIND $345,000 S0 IN KIND $345,000
(Subgrant &/or
Forgivable Loan
Amount)
Sub Total $10,000 $10,000 $345,000 1] $10,000 $375,000
20% Cost 0 0 $75,000 S0 0 $75,000
Share
Total RLF $10,000 $10,000 $345,000 S0 $10,000 $375,000
Total Cost 0 0 $75,000 S0 0 $75,000
Share
Total $10,000 $10,000 $420,000 S0 $10,000 $450,000
Available
Loan Funds




